
SuMoth 2027 — Project Timeline
aQuaFoil Queen's University  ·  May 2026 – August 2027

May '26 Jun Jul Aug Sep Oct Nov Dec Jan '27 Feb Mar Apr May Jun Jul Aug

CFD — Hull Shape  (done Jun 14)
Prelim: Meshing / Sim / Optimizati…
Implementation for computing T

CFD & Optimization runs T J

Validation J

CFD — Foil & Wing Shape  (done Aug 16)
Preliminary software overview A T

Secondary design (post 32-core ru… A T

Final version of foil/wing software A T

CFD & Optimization runs A

Validation A T

System Design  (CAD for sponsors by Jun 28)
Moth measurements (Biecker/Mac…
Gantry design J A

Wing design J A T

Mast post T

Rigging — Vang & Wand J

Assembly Review
Structural Analysis  (Jun 14 – Oct)

Internal structure design T

Structural analysis T

Material finding/testing T A

Fiber direction plan T

Manufacturing Prep  (mid-Sep – mid-Nov)
Hull mold design T

Foil mold design
Hull mold construction
Foil mold construction
Wing making process
Gantry making process J

Purchasing & Design Review  (Nov 15 – Dec 13)
Design review and large purchases T A

Manufacturing  (Jan – Apr 2027)
Hull
Foil
Wings
Gantry

Validation  (Apr – May 2027)
Validate manufactured components
Structural integrity checks

Testing  (when lake melts ~May 2027)
On-water testing
GPS performance trials

Documentation  (May 2026 – Aug 2027)
Continuous documentation

SMC DELIVERABLES
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